
2.2 IMPLEMENTATION SCHEDULE

NEW PROPOSED TREATMENT MEASURES IMPLEMENTATION GOALS

(OfjF

New procedures for cleaning live
holding area.

Pump operation -with float
switch and daily maintenance
clean out of catch basin

Truck wash area relocation

Curbing installed around the
oil storage area.

Catch basins retrofitted at
truck shop.

Sampling of outfall #2 and
monthly monitoring.

In progress

In progress

After the completion
of the new coop dump
system scheduled
for Spring/Summer 1995

May 31,1995

August 31; 1995

In progress
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